

MIPI Replacement

Project Mobilisation

- In parallel with recent measures to stabilise system performance, a project has been initiated to replace the aging asset
- Project team has been mobilised and delivery options are being assessed
- Implementation date has yet to be confirmed

Project Scope and Objectives

- Primary goal of this delivery will be to ensure ongoing performance stability
- Functionality will be replaced 'as-is', minimising user impact

Ongoing Industry Engagement

- Progress updates to the industry will initially be provided via SO Forum & Ops Forum and extended as appropriate as delivery plans develop