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Introduction 
 

 
This draft version of the Maintenance Programme has been produced by National Grid 
NTS to satisfy its obligations under Section L: 1.5 of the UNC – Transportation Principal 
Document (TPD) and Section G of the UNC - Offtake Arrangements Document (OAD).   
 
This document provides information on NTS maintenance which has an impact on entry or 
exit capacity. 
 
In accordance with Section L: 3.2 “Content of Programme” the document covers work 
scheduled at compressor stations and on National Transmission System (NTS) pipelines 
impacting NTS exit points and Aggregate System Entry Points (ASEPs), providing an 
indication of the revised ASEP capability. 
 
National Grid works closely with its customers to ensure minimum impact to supply and 
endeavours to meet its firm exit obligations and notification of affected NTS System Exit 
Points will be through Maintenance Day notices sent directly to affected parties. 
 
This document only includes maintenance activities on the NTS, which are to be 
undertaken by National Grid NTS, as defined in Section L: 1.1.4 of the UNC (TPD) and 
UNC (OAD) Section G 1.2. 
 
It does not include maintenance carried out upstream of the NTS by Delivery Facility 
Operators (DFO’s) / Producers or downstream of the NTS by the Distribution Networks. 
 
Any comments should be sent to Oliver Highway, Physical Operations Manager, National 
Grid, Gas Operations, National Grid House, Gallows Hill, Warwick, CV34 6DA (Tel: 01926 
655474). 
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Maintenance Work by Month 
 
April 2012 
 

Compressor Station 
Outages 

Dates Maintenance Description 

Bishop Auckland Apr Routine Maintenance 
Warrington Apr - Jun Routine Maintenance 

Hatton Apr – Sep Connection of Electric Compressor 
Aylesbury Apr – May Non Return Valve Replacement 

Lockerley Apr – May Routine Maintenance 

 
Pipeline Work Dates Maintenance Description 

Feeder 4 - Warburton to 
Partington 

Apr – May Pipeline Shutdown 

Feeder 9 – Hatton to 
Peterborough 

Mar – Apr Pig Trap Valve replacement 

Feeder 3 – Great 
Wilbraham to Whitwell 

Mar – Apr Pipeline Shutdown 

Feeder10 – Bathgate to 
Penicuik 

Feb – May Pipeline Shutdown 

Feeder 12 – Bathgate to 
Pettinain 

Feb – May Pipeline Shutdown 

Feeder – 14 Dowdeswell to 
Sapperton 

Apr Pipeline Shutdown 

 
In Line Inspections Dates Maintenance Description 

Feeder 2 – Peterborough 
Tee to Peterborough PS 

Apr In Line Inspection 

Feeder 4 - Shocklach to 
Weston Point 

Apr – May In Line Inspection 

Feeder 6 – Aldborough to 
Sproatley 

Apr In Line Inspection 

Feeder 9 – Peterborough to 
Whitwell 

Apr In Line Inspection 
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May 2012 
 

Compressor Station 
Outages 

Dates Maintenance Description 

Kirriemuir May Routine Maintenance 
Warrington Apr – Jun Routine Maintenance 

Hatton Apr – Sep Connection of Electric Compressor 
Peterborough May – Jun Routine Maintenance 

Aylesbury Apr – May Non Return Valve Replacement 
Lockerley Apr – May Routine Maintenance  

Cambridge May – Jun Routine Maintenance  

 
Pipeline Work Dates Maintenance Description 

Feeder 23 – Treaddow to 
Llanvetherine 

May – Jul Pipeline Shutdown 

Feeder 4 - Warburton to 
Partington 

Mar – May Pipeline Shutdown 

Feeder 10 – Bathgate to 
Penicuik 

Feb – May Pipeline Shutdown 

Feeder 11 – Samlesbury to 
Blackrod 

May – Jun Pipeline Shutdown 

Feeder 12 – Kirriemuir to 
Bathgate 

May Pressure Restriction 

Feeder 12 Bathgate to 
Pettinain 

Feb – May Pipeline Shutdown 

Feeder 16 – Pennington to 
Sellafield 

May – Jun Pipeline Shutdown  

Feeder 11 – Aberdeen to 
Kirriemuir 

May – Jun Pipeline Shutdown  

 
In Line Inspections Dates Maintenance Description 
Feeder 4 - Shocklach to 

Weston Point 
Apr – May In Line Inspection 

Feeder 7 – Hatton to 
Gosberton 

May – Jun In Line Inspection 

Feeder 14 – Pucklechurch 
to Ilchester 

May In Line Inspection 
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June 2012 
 

Compressor Station 
Outages 

Dates Maintenance Description 

Avonbridge West Jun – Jul Routine Maintenance 

Warrington May – Jun Routine Maintenance 

Hatton April – Sep Connection of Electric Compressor 

Peterborough May – Jun Routine Maintenance 
Kings Lynn Jun – Jul Routine Maintenance 
Cambridge May – Jul Routine Maintenance 

 
Pipeline Work Dates Maintenance Description 

Paull AGI  Jun – Jul AGI Rationalisation 

Feeder 23 – Treaddow to 
Llanvetherine 

May – Jul Pipeline Shutdown 

Feeder 7 – Thrintoft to 
Pannal 

Jun – Jul Pipeline Shutdown 

Feeder 11 – Longtown to 
Grayrigg 

Jun – Jul Pipeline Shutdown 

Feeder 11 – Samlesbury to 
Blackrod 

May – Jun Pipeline Shutdown  

Feeder 14 – Alrewas to 
Churchover 

Jun – Jul Pressure Restriction 

Feeder 16 – Pennington to 
Sellafield 

May – Jun Pipeline Shutdown  

Feeder 11 – Aberdeen to 
Kirriemuir 

May – Jun Pipeline Shutdown 

 
In Line Inspections Dates Maintenance Description 

Feeder 7 Tydd St Giles to 
Old Warden 

Jun In Line Inspection 

Feeder 7 – Gosberton to 
Tydd St Giles 

Jun In Line Inspection 

Feeder 7 – Hatton to 
Gosberton 

May –Jun In Line Inspection 
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July 2012 
 

Compressor Station 
Outages 

Dates Maintenance Description 

Aberdeen Jul Routine Maintenance 
Avonbridge West Jun – Jul Routine Maintenance 
Avonbridge East Jul Routine Maintenance 

Moffat Jul – Aug Routine Maintenance 
Carnforth Jul Routine Maintenance 

Churchover Jul - Aug Routine Maintenance 

Hatton April – Sep Connection of Electric Compressor 
Wisbech Jul Routine Maintenance 

Huntingdon Jul – Aug Routine Maintenance 

Lockerley Jul Routine Maintenance 

Wormington Jul Routine Maintenance 

Kings Lynn Jun – Jul Routine Maintenance 

Cambridge Jun – Jul Routine Maintenance 

 
Pipeline Work Dates Maintenance Description 

Paull AGI Jun – Jul AGI Rationalisation 

Feeder 23 – Treaddow to 
Llanvetherine 

Jun – Jul Pipeline Shutdown 

Feeder 2 – Tirley PRI Jul – Aug Pipeline Shutdown 

Feeder 3 – Bacton to 
Roundham Heath 

Jul – Aug Pipeline Shutdown 

Feeder 23 – Tirley PRI Jul Pipeline Shutdown 

Feeder 28 – Tirley PRI Jul Pipeline Shutdown 

Feeder 2 – Churchover to 
Wormington 

Jul Pipeline Shutdown 

Feeder 7 – Bishop 
Auckland to Pannal 

Jun – Jul Pipeline Shutdown 

Feeder 11  - Longtown to 
Grayrigg 

Jun – Aug Pipeline Shutdown 

Feeder 14 – Alrewas to 
Churchover 

Jun – Jul Pressure Restriction 

Feeder 20 – Ilchester to 
Kenn 

Jul – Aug Pipeline Shutdown 

 
In Line Inspections Dates Maintenance Description 
Feeder 2 – Caldecott to 

Corby 
Jul In Line Inspection 

Feeder 4 – Audley to 
Alrewas 

Jul – Aug In Line Inspection 

Feeder 4 – Warburton to 
Audley 

Jul In Line Inspection 
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Feeder 6 – Little Burdon to 
Billingham 

Jul In Line Inspection 

Feeder 22 – Hatton to 
Peterborough 

Jul – Aug In Line Inspection 
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August 2012 
 

Compressor Station 
Outages 

Dates Maintenance Description 

Avonbridge West Aug Routine Maintenance 

Avonbridge East Aug Routine Maintenance 

Moffat Jul – Aug Routine Maintenance 
Wooler Aug Non Return Valve Replacement  
Alrewas Aug – Sep Routine Maintenance 

Churchover Jul – Aug Routine Maintenance 

Hatton April – Sep Connection of Electric Compressor 
Huntingdon Jul – Aug Routine Maintenance 

 
Pipeline Work Dates Maintenance Description 

Feeder 2 – Tirley PRI Jul – Aug Pipeline Shutdown 

Feeder 3 - Bacton to 
Roundham Heath 

Jul – Aug Pipeline Shutdown 

Feeder 6 – Teeside to 
Cowpen Bewley 

Aug – Sep Pressure Restriction 

Feeder 10 – Aberdeen to 
Kirriemuir 

Aug – Sep Pipeline Shutdown 

Feeder 11 - Longtown to 
Grayrigg 

Jun – Aug Pipeline Shutdown 

Feeder 20 – Ilchester to 
Kenn 

Jul – Aug Pipeline Shutdown 

Feeder 20 – Kenn to 
Choakford 

Aug – Sep Pressure Restriction 

 
In Line Inspections Dates Maintenance Description 

Feeder 4 – Audley to 
Alrewas 

Jul – Aug In Line Inspection 

Feeder 5 – Bacton to 
Yelverton 

Aug In Line Inspection 

Feeder 22 – Hatton to 
Peterborough 

Jul – Aug In Line Inspection 
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September 2012 
 

Compressor Station 
Outages 

Dates Maintenance Description 

Nether Kellet Sep Routine Maintenance 

Alrewas Aug – Sep Non Return Valve Replacement 
Hatton April – Sep Connection of Electric Compressor 

 
Pipeline Work Dates Maintenance Description 

Feeder 14 – Honiton to 
Ottery 

Sep Pipeline Shutdown 

Feeder 6 – Teeside to 
Cowpen Bewley 

Aug – Sep Pressure Restriction 

Feeder 10 – Aberdeen to 
Kirriemuir 

Aug – Sep Pipeline Shutdown 

Feeder 11 – Bathgate to 
Longtown 

Sep – Oct Pipeline Shutdown 

Feeder 20 – Wormington to 
Sapperton 

Sep Pipeline Shutdown  

 
In Line Inspections Dates Maintenance Description 
Feeder 5 – Braintree to 

Horndon 
Sep In Line Inspection 

Feeder 5 – Stowmarket to 
Braintree 

Sep In Line Inspection 
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ASEP Capability Table 
 
  
The included table shows indicative capability for each ASEP, including the effect of the 
summer 2012 Maintenance Programme. The volumes are displayed in monthly tranches 
and are based on appropriate Seasonal Normal Conditions. 
 
In generating the ASEP capabilities, no account has been taken of any supply side (DFO) 
maintenance outages.  
    
The value represents the ASEP capability for each month, based on Seasonal Normal 
Demand conditions and for the period in the month where scheduled maintenance has 
most impact on capability. The figure has been generated by National Grid and assumes 
the particular ASEP is favoured at the expense of other terminals. 
 
Where no volume has been given, this indicates that the maintenance scheduled is 
expected to have no adverse effect on the ASEP capability. 
  
The capability volumes shown for the individual ASEP's are indicative only, but do 
represent a consistent operational view. 
  
On any given day, the amount of capability that may be available at any ASEP will depend 
upon the level and distribution of the demand and the level of supplies at other terminals. 
In cases where scheduled maintenance has an adverse effect on an ASEP's capability, 
National Grid may be able to make additional capability available at other appropriate 
ASEP’s. 
 
 

 April May June July August September 

St Fergus 77 (847) 81 (891) 85 (935) 81 (891) 79 (869) 79 (869) 

Teesside No impact No impact No impact No impact 15 (165) 15 (165) 

Barrow No impact No impact No impact No impact No impact No impact 

Easington 109 (1199) No impact No impact No impact No impact No impact 

Theddlethorpe 39 (429) No impact No impact No impact No impact No impact 

Bacton No impact No impact No impact 91 (1001) 90 (990) No impact 

Isle of Grain No impact No impact 34 (374) No impact No impact No impact 

Milford Haven No impact 67 (737) 65 (715) 23 (253) 58 (638) 64 (704) 

 
 

Values in MCM & (GWH) 

 

(Conversion from MCM to GWH using CV of 39.6 MJ/m³)
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Maintenance Affected Exit Points 
 

Some Exit Points may have supply disruptions whilst NTS maintenance is being 
completed.  Where possible, this is co-ordinated with the end user to avoid supply 
disruption.   
 
Shippers, End-Users and Distribution Networks will be advised in accordance with the 
Uniform Network Code timescales. 
 
Maintenance day(s) notifications will be issued to all relevant parties for the work detailed 
in this Final April 2012 Maintenance plan.   
 
Should any changes or additions to the requested Maintenance days be required, all 
relevant parties will be notified as per the timescales detailed in the UNC. 

 

 

 


