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1. Introduction 
 

 

Each year National Grid undertakes a variety of maintenance and investment activities on the gas National 
Transmission System (NTS). This work can take many different forms, including keeping our assets in good 
working order, replacing ageing assets with new equipment, inspecting assets and facilitating new 
connections and capacity requirements. 

 

This maintenance programme is intended to provide an indication to the gas industry of the impact of these 
works on the NTS, and any associated impact on entry or exit capacity from October 2021 to September 
2023. This programme supersedes all previous plans.  

 

This document provides an overview of all work scheduled at NTS compressor stations and NTS pipelines. 

 

Although every effort is made to align work to any customer or associated asset outages which we have 
been made aware of, this is not always possible and where NTS Exit Points are affected, we will endeavour 
to issue Maintenance Day notices to our customers at least 42 days in advance of the scheduled 
Maintenance work. 

 

This document only includes maintenance activities on the NTS which are to be undertaken by National 
Grid NTS. It does not include maintenance carried out upstream of the NTS by Delivery Facility Operators 
(DFOs) and Producers or downstream of the NTS by the Distribution Networks and other NTS connected 
parties. 
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2. NTS Maintenance Work Monthly Summary 
 

The following tables provide a summary of the NTS in line inspection work, other NTS pipeline work and 
NTS compressor outages. The month where the work is scheduled to take place has been highlighted in 
the tables. If it is the case that any work listed below has an effect on the flow of gas, affected sites and 
associated shippers will be contacted individually. The tables indicate which month the work takes place in, 
not that the work will take the whole of the month. 

 

2.1 Planned In-Line Inspections 

 

National Grid is required to carry out in-line inspections of our pipelines periodically in order to monitor and 
maintain their integrity, ensuring that they comply with the Pressure Systems Safety Regulations (PSSR). 
The in-line inspection process requires a number of Pipeline Inspection Gauges (PIGs) to travel through the 
pipeline in order to complete a full inspection. The number of “runs”, and the associated time taken for the 
work, can vary from pipeline to pipeline. 

      = Confirmed period    = Provisional period 
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NW Fdr 11 – Longtown to Grayrigg                          

NW Fdr 04 – Partington to Warburton                         

EA Fdr 17 – Theddlethorpe to Hatton                       

SC Fdr 10 – Kirriemuir to Bathgate                         

NO Fdr 15 – Longtown to Plumpton                         

SC Fdr 10 – St Fergus to Aberdeen                         

NW Fdr 11 – Salmesbury to Blackrod                         

NW Fdr 16 – Pennington to Sellafield                         

EA Fdr 22 – Hatton to Peterborough                          

SC Fdr 11 – Kirriemuir to Bathgate                         

EA Fdr 05 – Braintree to Horndon                         

EA Fdr 03 – Gt Wilbraham to Whitwell             

EM Fdr 07 – Tydd St Giles to Gosberton                         

EM Fdr 07 – Tydd St. Giles to Old Warden                         

NE Fdr 07 – Susworth to Cawood                         

NE Fdr 13 – Yafforth to Towton                         

SC Fdr 10 – Aberdeen to Kirriemuir                         

SC Fdr 10 – Bathgate to Glenmavis                         

SC Fdr 11 – Kirriemuir to Bathgate                         

SO Fdr 09 – Steppingley to East Ilsley                         

WM Fdr 21 – Audley to Alrewas                         
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WS Fdr 28 – Felindre to Cilfrew                         

WS Fdr 28 – Felindre to Three cocks                         

WS Fdr 28 – Herbrandston to Felindre                         

EA Fdr 03 – Whitwell to Peters Green                         

EM Fdr 22 – Goxhill to Hatton                         

NE Fdr 29 – Pannal to Nether Kellet                         

NW Fdr 11 – Grayrigg to Samlesbury                         

SC Fdr 11 – Bathgate to Longtown                         

SC Fdr 12 – Bathgate to Longtown                         

SC Fdr 12 – Kirriemuir to Bathgate                         

SC Fdr 10 – Penicuik to Boon                         

SW Fdr 20 – Kenn (South) to Choakford                         

WM Fdr 14 – Alrewas to Churchover                         

WS Fdr 02 – Treaddow to Dowlais                         

WS Fdr 02 – Wormington to Treaddow                        

 
 

 



National Grid | 28th September 2021 |  5 

 

2.2 Pipeline Work  
 
Pipeline work listed in this table below can include diversions of existing pipelines, facilitation of 
connections to the NTS, and replacement or maintenance of pipeline and associated assets (pipes, valves, 
pig traps etc.) which require some form of pressure restriction or isolation. Some work can be performed by 
restricting the pressure of gas in the pipeline; however some work requires a full shut down (often termed 
“isolation” or “outage”) of a section of the pipeline which would then be reinstated back to operational 
pressures once the work is completed. 
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WM Feeder 02 Wormington to Frankton             

SC Feeder 12 Drum to Blackness             

SC Feeder 11 Bathgate to Moffat             

SC Feeder 11 St Fergus to Stuartfield             

SC Feeder 12 Bathgate to Elvanfoot             

NE Feeder 07 Towton to Asselby             

 NW Feeder 21 Audley to Weston Bank                         

NW Feeder 04 Audley to Nantwich                         

SC Feeder 24 Auchnagatt to Lochside             

NO Feeder 15 Keld to Lupton              

EA Feeder 07 Linwood to Hatton              

EA 
Feeder 18 New Wimpole to Cambridge 
Tee  

            

NO Feeder 15 Plumpton to Keld              

SC Feeder 13 St Fergus to Aberdeen              

EM 
Feeder 07 Susworth Trent East to 
Blyborough  

            

SC Feeder 11 Aberdeen to Kirriemuir              

SW Feeder 14 Broadway to Woodbury              

NE Feeder 06 Elton to Pickering              

SC Feeder 1 Kinknockie to Aberdeen              

SC Feeder 11 St Fergus to Kinknockie              

EA Feeder 03 Hardingham to Felthorpe              

NE Feeder 07 Asselby to Drax             

NT 
Feeder 16 Stapleford Tawney to Stanford 
Le Hope  

            

WM Feeder 14 Austrey to Shustoke              

NW Feeder 15 Burscough to Crank              

SC Feeder 12 Nether Howcleugh to Langholm              

SC Feeder 10 Coldstream to Wooler              

NW Feeder 21 Alrewas to Weston Bank              

 

  = Pressure Restriction    = Pipeline Shutdown    = Provisional period 
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NW Feeder 04 Audley to Nantwich              

NE Feeder 06 Beeford to Hornsea (Leg 1)             

NE Feeder 06 Beeford to Hornsea (Leg 2)             

NT Feeder 05 Chester Rd to Luxborough Lane             

WS Feeder 02 Dowlais to Dyffryn Clydach              

NT Feeder 05 Horndon to Tilbury Thames              

NW Feeder 21 Wheelock to Audley              

NO Feeder 10 Hume to Coldstream              

SC Feeder 10 Soutra to Hume              

NO Feeder 11 Carlisle to Lupton              

WS Feeder 02 Dowlais to Llanvetherine              

SC Feeder 13 Haddington to Wooler              

SC Feeder 11 Lockerbie (stopple) to Longtown              

WS Feeder 28 Felindre to Three Cocks              

NE Feeder 06 Pickering to Ganstead              

SC Feeder 10 St Fergus to Tarves              
 
Please note: where a pipeline is required to be shut down the specific isolation points may differ from those displayed above. Any parties impacted 
by the works are contacted directly. 
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2.3 NTS Compressor Stations 

 

Compressors are used to help move gas around the NTS to where it is needed, maintaining pressures 
required at exit points whilst avoiding over-pressurising pipelines. In order to maintain our capability at 
Compressor Stations, routine maintenance is performed as well as a variety of other projects to maintain and 
improve the fleet. 

      = Confirmed period    = Provisional period 

 

 

Compressor Stations 
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Aberdeen                          

Alrewas                         

Avonbridge East                         

Avonbridge West                         

Aylesbury                         

Bishop Auckland                         

Carnforth                         

Cambridge                          

Chelmsford                          

Churchover                         

Diss                         

Felindre                         

Hatton                         

Huntingdon                         

Kings Lynn                         

Kirriemuir                         

Lockerley                         

Moffat                         

Nether Kellet                         

Peterborough                          

Warrington                          

Wisbech                         

Wooler                         

Wormington                         
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3. Maintenance Affected Exit Points 
 
We aim to minimise the impact of our maintenance on customers through transparency, aligning our work 
with their outages as appropriate and facilitating customer needs for flexibility. 

 

Outages 

Each year we ask when our customers' outages are to enable alignment of works. If your outages move, 
please get in touch as early as possible so that we can consider whether we can also realign our works to 
reduce any impact of these works. Please contact us to advise of any change to outage periods via email at 
NTSaccessplanning@nationalgrid.com. 

 

Where possible, work is co-ordinated with the end user to avoid supply disruption, however in certain 
circumstances it may be necessary to schedule work at a time which may require disrupting the supply to 
an Exit Point whilst the NTS maintenance is undertaken.   

 

Shippers, End-Users and Distribution Networks will be advised, in accordance with the Uniform Network 
Code (UNC) requirements and timescales, of any required disruptions to supply at an Exit Point by the 
issuing of a Maintenance Day(s) to the relevant party. 

 

Maintenance Day notifications will be issued by February 1st each year to all relevant parties where our 
maintenance will impact gas flows for the period April to October. Where work is aligned to customer 
outages, or there is no anticipated impact, we will issue an Advice notice for your convenience to confirm 
these arrangements. Should any changes or additions to the requested Maintenance Days be required, all 
relevant parties will be notified in line with the timescales detailed in the UNC. 

 

 

Minor Works Agreement 

We recognise that sometimes standard maintenance approaches may not be optimal for our customers. 
Where this is the case the Minor Works Agreement can enable parties to agree different maintenance 
approaches through a bilateral contract with directly connected customers. Customers can pay the 
incremental costs of working flexibly outside normal working practices where we are able to accommodate 
these requests. For any questions relating to Minor Works Agreements, please contact the Business and 
Operations Planning Team via box.SCM.GTO@nationalgrid.com. 
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General Queries 

Further information on the maintenance activities undertaken by us is available on our website1. 

 

If you have any queries or questions regarding the information contained within this document, please 
contact: 

Network Access & Short Term Risk Team 

National Grid 

Gas System Operation 

National Grid House 

Gallows Hill 

Warwick 

CV34 6DA 

NTSaccessplanning@nationalgrid.com 

Tel: 07929710996 

 

We would welcome any feedback from you in relation to the maintenance programme or the way in which 
this information is provided. If you would like to provide feedback please contact us via email at: 
NTSaccessplanning@nationalgrid.com 

  

 
1 https://www.nationalgridgas.com/data-and-operations/maintenance 

 

mailto:NTSaccessplanning@nationalgrid.com
mailto:NTSaccessplanning@nationalgrid.com
https://www.nationalgridgas.com/data-and-operations/maintenance
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