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1. Introduction

Each year National Gas Transmission undertakes a variety of maintenance and investment
activities on the gas National Transmission System (NTS). This work can take many different
forms, including keeping our assets in good working order, replacing ageing assets with new
equipment, inspecting assets and facilitating new connections and capacity requirements.

This maintenance programme is intended to provide an indication to the gas industry of the
impact of these works on the NTS, and any associated impact on entry or exit capacity from
October 2024 to September 2026. This programme supersedes all previous plans.

This document provides an overview of all work scheduled at NTS compressor stations and NTS
pipelines.

Although every effort is made to align work to any customer or associated asset outages which
we have been made aware of, this is not always possible and where NTS Exit Points are affected,
we will endeavour to issue Maintenance Day notices to our customers by 1st February and any
revisions at least 42 days in advance of the scheduled Maintenance work.

This document only includes maintenance activities on the NTS which are to be undertaken by
National Gas Transmission NTS. It does not include maintenance carried out upstream of the NTS
by Delivery Facility Operators (DFOs) and Producers or downstream of the NTS by the Distribution
Networks and other NTS connected parties.
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2.NTS Maintenance Work Monthly Summary

The following tables provide a summary of the NTS in line inspection work, other NTS pipeline
work and NTS compressor outages. The month where the work is scheduled to take place has
been highlighted in the tables. If it is the case that any work listed below has an effect on the flow
of gas, affected sites and associated shippers will be contacted individually. The tables indicate
which month the work takes place in, not that the work will take the whole of the month.

2.1 Planned In-Line Inspections

National Gas Transmission is required to carry out in-line inspections of our pipelines periodically
in order to monitor and maintain their integrity, ensuring that they comply with the Pressure
Systems Safety Regulations (PSSR). The in-line inspection process requires a number of Pipeline
Inspection Gauges (PIGs) to travel through the pipeline in order to complete a full inspection. The
number of “runs”, and the associated time taken for the work, can vary from pipeline to pipeline.

I - Confirmed period [ = Provisional period

In Line Inspections

EA Feeder 7 Eastoft to Keadby
PS
Feeder 12 Kirriemuir to
EA Bathgate
WE Feeder 21 Elworth to
Mickle Trafford
EA Feeder 3 Roundham Heath
to Great Wilbraham
Feeder 29 Felindre to
WE
Three Cocks
WE Feeder 9 Barton Stacey to
Lockerley
Feeder 13 Corbridge to
S&N .
Bishop Auckland
Feeder 4 Helsby to
WE
Shellstar
EA Feeder 18 Isle of Grain to
Gravesend Thames South
EA Feeder 18 Matching Green
to Tilbury Thames North
WE Feeder 21 Mawdesley to
Warburton
EA Feeder 2 Wisbech Nene
West to Duddington
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Area

In Line Inspections

WE Feeder 11 Grayrigg to
Samlesbury
Feeder 5 Isle of Grain to

EA
Shorne

EA Feeder 4 Wisbech Nene
West to Tixover

sc Feeder 13 Aberdeen to
Arbroath

sc Feeder 12 Aberdeen to
Kirriemuir

WE Feeder 16 Barrow to
Lupton

EA Feeder 24 Easington to
Paull

sc Feeder 13 Haddington to
Simprim

WE Feeder 7 Chalgrove to
Barton Stacey

WE Feeder 7 Mappowder to
lichester

WE Feeder 7 Nuffield to
Winkfield

WE Feeder 7 Old Warden to
Chalgrove

EA Feeder 5 Roxwell to
Luxborough Lane

EA Feeder 18 Shorne to
Farningham

EA Feeder 9 Silk Willoughby to
Staythorpe

sc Feeder 13 Simprim to
Corbridge

WE Feeder 20 Wormington to
Sapperton

National Gas Transmission | Winter Maintenance Plan Draft Version | Issue: 1.0 | 4th September 2024

5/13



2.2 Pipeline Work

Pipeline work listed in this table below can include diversions of existing pipelines, facilitation of
connections to the NTS, and replacement or maintenance of pipeline and associated assets
(pipes, valves, pig traps etc.) which require some form of pressure restriction or isolation. Some
work can be performed by restricting the pressure of gas in the pipeline; however some work
requires a full shut down (often termed “isolation” or “outage”) of a section of the pipeline which
would then be reinstated back to operational pressures once the work is completed. The 2025 and
2026 pipeline works are yet to be fully planned.

- = Pressure Restriction - = Pipeline Shutdown -= Provisional period

Pipeline
Feeder 2 Wisbech Nene
EA West to Peterborough
Tee
EA Feeder 5 Gestingthorpe
to Horndon
EA Feeder 5 Roxwell to
Luxborough Lane
sc Feeder 7 Pannal to
Burley Bank
sc Feeder 10 Thrunton to
Saltwick
sc Feeder 11 Kirriemuir to
Pitcairngreen
sc Feeder 11 Elvanfoot to
Watermeetings
Feeder 10 Falahill to
SC
Soutra
sc Feeder 11 Wetheral to
Melkinthorpe
Feeder 7 Slapton to
WE .
Hardwick
Feeder 14 Sapperton to
WE
Abson
Feeder 4 Alrewas to
WE .
Edingale
EA Feeder 4 Kings Lynn
Comp Tee to Bacton
Feeder 3 Great
EA Wilbraham to
Cambridge
Feeder 5 Bacton to
EA .
Braintree
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Area Pipeline >

3 3
o

EA Feeder 6 Ganstead to
Paull (Rosehill PS)

EA Feeder 7 Eastoft to
Susworth Trent West
Feeder 7 Asselby to

EA .

Rawcliffe

EA Feeder 18 Horndon to
Tilbury Thames North

EA Keadby Power Station
(site isolation)

EA Kings Lynn Power
Station (site isolation)

EA Feeder 22 Goxhill to
Hatton
Feeder 5 Gravesend to

EA .

Tatsfield

EA Feeder 3 Whitwell to
Peters Green

EA Feeder 7 Blyborough to
Linwood

EA Feeder 8 Theddlethorpe
to Hatton

EA Feeder 2 Brisley to West
Winch

sc Feeder 10 Bathgate to
Armadale

- Feeder 7 Bishop
Auckland to Thrintoft

sc Feeder 10 Humbleton to
Saltwick

sc Feeder 10 Broxburn to
Hume

sc Feeeder 29 Asselby to
Pannal

sc Feeder 12 Elvanfoot to
Nether Howcleugh
Feeder 12 Nether

S¢ Howcleugh to Longtown

sc Feeder 11 Melkinthorpe
to Grayrigg

sc Feeder 13 Chillingham to
Guyzance
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Area Pipeline >

(@]
e) ]
o)
Feeder 13 Guyzance to
SC .
Corbridge
sc Feeder 11 Aberdeen to
Kirriemuir
sc Feeder 10 Bathgate to
Glenmavis
Feeder 10 St Fergus to
SC
Aberdeen
sc Feeder 11 St Fergus to
Aberdeen
Feeder 13 St Fergus to
SC
Aberdeen
Feeder 7 Bishop
SC Auckland to Sutton
Howgrave
Feeder 11 Kirriemuir to
SC
Bathgate
sc Feeder 13 Corbridge to
Bishop Auckland
sc Feeder 10 Armadale to
Broxburn
Feeder 11 Wetheral to
SC .
Melkinthorpe
Feeder 2 Treadow to
WE .
Gilwern
WE Feeder 15 Wheelock to
Warmingham
Feeder 2 Dowlais to
WE .
Gilwern
WE Feeder 21 Elworth to
Mickle Trafford
Feeder 15 Bretherton to
WE
Warburton
Feeder 4 Alrewas to
WE .
Drointon
Feeder 20 Fishache to
WE
Choakford
Feeder 14 Saperton to
WE
Tomarton
Feeder 11
WE Dolphineholme to
Samlesbury
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Area Pipeline >

(@]
e) ]
o)
Feeder 21 Warburton to
WE
Ascol
WE Feeder 2 Churchover to
Wormington
Feeder 21 Audley to
WE
Brockton
Feeder 14 Alrewas to
WE
Haunton
WE Feeder 2 Wormington to
Fiddington
Feeder 4 Helsby to
WE .
Mickle traffford
Feeder 20 Barrington to
WE
Kenn
Feeder 7 Mappowder to
WE
llchester
Feeder 28 Three Cocks to
WE .
Tirley
Feeder 14 Evesham to
WE .
Wormington
WE Feeder 4 Shocklach to
Weston Point
Feeder 9 Charlgrove to
WE
Ipsden
Feeder 2 Wormington to
WE
Treadow
Feeder 4 Warburton to
WE
Audley
WE Feeder 2 Dyffrn Clydach
to Dowlais
Feeder 16 Barrow to
WE
lupton
Feeder 21 Audley to
WE
Alrewas
Feeder 21 Mickle
WE .
Trafford to Deeside
Feeder 23 Treadow to
WE .
Gilwern

Please note: where a pipeline is required to be shut down the specific isolation points may differ
from those displayed above. Any parties impacted by the works are contacted directly.

Note the list of jobs for 2025 is still being refined; it may not completely reflect the final list.
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2.3 NTS Compressor Stations

Compressors are used to help move gas around the NTS to where it is needed, maintaining
pressures required at exit points whilst avoiding over-pressurising pipelines. In order to maintain
our capability at Compressor Stations, routine maintenance is performed as well as a variety of
other projects to maintain and improve the fleet.

- = Confirmed period - = Provisional period

Aberdeen
Alrewas

Avonbridge 1

Avonbridge 2

Aylesbury

Bishop Auckland
Carnforth
Cambridge
Chelmsford
Churchover

Diss

Felindre
Hatton
Huntingdon

Kings Lynn

Kirriemuir

Lockerley
Nether Kellet
Peterborough
Wisbech
Wooler

Wormington
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3. Maintenance Affected Exit Points

We aim to minimise the impact of our maintenance on customers through transparency, aligning
our work with their outages as appropriate and facilitating customer needs for flexibility.

Outages

Each year we ask when our customers' outages are to enable alignment of works. If your outages
move, please get in touch as early as possible so that we can consider whether we can also
realign our works to reduce any impact of these works. Please contact us to advise of any change
to outage periods via email at NTSaccessplanning@nationalgas.com.

Where possible, work is co-ordinated with the end user to avoid supply disruption, however in
certain circumstances it may be necessary to schedule work at a time which may require
disrupting the supply to an Exit Point whilst the NTS maintenance is undertaken.

Shippers, End-Users and Distribution Networks will be advised, in accordance with the Uniform
Network Code (UNC) requirements and timescales, of any required disruptions to supply at an Exit
Point by the issuing of a Maintenance Day(s) to the relevant party.

Maintenance Day notifications will be issued by February 1st each year to all relevant parties
where our maintenance will impact gas flows for the period April to October. Where work is
aligned to customer outages, or there is no anticipated impact, we will issue an Advice notice for
your convenience to confirm these arrangements. Should any changes or additions to the
requested Maintenance Days be required, all relevant parties will be notified in line with the
timescales detailed in the UNC.

Minor Works Agreement

We recognise that sometimes standard maintenance approaches may not be optimal for our
customers. Where this is the case the Minor Works Agreement can enable parties to agree
different maintenance approaches through a bilateral contract with directly connected customers.
Customers can pay the incremental costs of working flexibly outside normal working practices
where we are able to accommodate these requests. For any questions relating to Minor Works
Agreements, please contact the Business and Operations Planning Team on 01926 655625 or
email via box.SCM.GTO@nationalgrid.com.
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General Queries

Further information on the maintenance activities undertaken by us is available on our websitel.

If you have any queries or questions regarding the information contained within this document,
please contact:

NTSaccessplanning@nationalgas.com

We would welcome any feedback from you in relation to the maintenance programme or the way
in which this information is provided. If you would like to provide feedback, please contact us

! https://www.nationalgas.com/data-and-operations/maintenance
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