


NTS Entry Charging Review Timeline

9th September 2009



nationalgrid

The power of action.™

Timeline Processes

- ◆ Charging Review meetings
 - ◆ Monthly as required.
- ◆ Charging Discussion paper
 - ◆ Flexible consultation timeline
- ◆ Charging Proposals
 - ◆ 28 day consultation
 - ◆ Ofgem Decision ~ 28 days or up to 3 months if a Regulatory Impact Assessment (RIA) is required
- ◆ UNC Proposals
 - ◆ Timeline defined by modification panel
 - ◆ Standard timeline 45 days from Proposal to final modification report
- ◆ Licence Changes
 - ◆ 2 months
- ◆ Notice of Charges
 - ◆ 2 months notice of actual charges
 - ◆ Requirement to give 150 days notice of indicative changes can be met through any consultation & final proposals documents

Potential Timelines

Process	Days	Timeline (A)	Timeline (B)
Review Meetings from		9 September 2009	
Discussion Paper		November 2009	Spring/Summer 2010
Charging / UNC Proposal Consultation	28 / 21*	11 January 2010	12 July 2010
Prepare Final Proposals / UNC FMR**	21*	08 February 2010	09 August 2010
Submit Final proposals / UNC FMR** ~ RIA***	92	01 March 2010	30 August 2010
RIA ends – Licence Change Consultation	61	01 June 2010	30 November 2010
Decision - Notice of Charges	61	01 August 2010	30 January 2011
Implementation	-	01 October 2010	01 April 2011

* 15 working days ~ 21 Calendar days

** FMR ~ UNC Final Modification Report

*** RIA ~ Regulatory Impact Assessment

nationalgrid

The power of action.