


# ECRG – Timeline

16<sup>th</sup> December 2009



**nationalgrid**

The power of action.™

# Timeline Processes

---

- ◆ Charging Review meetings
  - ◆ Monthly as required.
- ◆ Charging Discussion paper
  - ◆ Flexible consultation timeline
- ◆ Charging Proposals
  - ◆ 28 day consultation
  - ◆ Ofgem Decision ~ 28 days or up to 3 months if a Regulatory Impact Assessment (RIA) is required
- ◆ UNC Proposals
  - ◆ Standard timeline defined by modification panel
- ◆ Licence Changes
  - ◆ 2 months (Ofgem has indicated that a Licence derogation could be given in regard to the clearing obligation if required)
- ◆ Notice of Charges
  - ◆ 2 months notice of actual charges
  - ◆ Requirement to give 150 days notice of indicative changes can be met through any consultation & final proposals documents

# Potential Charging Timelines

Process	Phase I	Phase II (Earliest)
Review Meetings from	9 September 2009	
Discussion Paper	[January/February 2010]	Summer 2010 and/or Spring/summer 2011
Charging Proposal Consultation	04 March 2010	May 2011
Consultation ends	01 April 2010	June 2011
Prepare Final Proposals		
Submit Final proposals	30 April 2010	July 2011
RIA ends	30 July 2010	Not Applicable
Decision/ Notice of Charges	30 July 2010	30 July 2011
Implementation	01 October 2010	01 October 2011

# Potential UNC Timeline

- ◆ UNC Proposal (s)
  - ◆ Removal of zero entry reserve price
  - ◆ Revision of Interruptible (UIOLI) quantity
  - ◆ Removal of Within-Day Obligated Capacity revenue from Neutrality

Process	Key Dates
UNC Workstream:	04 February 2010
UNC Workstream: UNC Proposal	04 March 2010
UNC Panel: Start Consultation	18 March 2010
Consultation close-out	08 April 2010
UNC Panel recommendation / UNC FMR**	15 April 2010
RIA ends – Decision/ Notice of Charges	30 July 2010
Implementation	01 October 2010