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1. Introduction 
 

 
Each year National Grid Gas Transmission undertakes a variety of maintenance and investment 
activities on the gas National Transmission System (NTS). This work can take many different 
forms, including keeping our assets in good working order, replacing ageing assets with new 
equipment, inspecting assets and facilitating new connections and capacity requirements. 
 
This maintenance programme is intended to provide an indication to the gas industry of the impact 
of these works on the NTS, and any associated impact on entry or exit capacity from October 2015 
to September 2017. This programme supersedes all previous plans.  
 
This document provides an overview of work scheduled at NTS compressor stations and NTS 
pipelines. 
 
Although every effort is made to align work to any customer or associated asset outages which we 
have been made aware of, this is not always possible and where NTS Exit Points are affected, we 
will endeavour to issue Maintenance Day notices to our customers at least 42 days in advance of 
the scheduled Maintenance work. 
 
This document only includes maintenance activities on the NTS which are to be undertaken by 
National Grid NTS. It does not include maintenance carried out upstream of the NTS by Delivery 
Facility Operators (DFO’s) and Producers or downstream of the NTS by the Distribution Networks 
and other NTS connected parties. 
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2. NTS Maintenance Work Monthly Summary 
 
The following tables provide a summary of the NTS in line inspection work, other NTS pipeline work 
and NTS compressor outages. The month where the work is scheduled to take place has been 
highlighted in the tables. If it is the case that any work listed below has an effect on the flow of gas, 
affected sites and associated shippers will be contacted individually. The tables indicate which month 
the work takes place in, not that the work will take the whole of the month. 

 

2.1 Planned In Line Inspections 
 
National Grid Gas Transmission is required to carry out in-line inspections of our pipelines 
periodically in order to monitor and maintain their integrity, ensuring that they comply with the 
Pressure Systems Safety Regulations (PSSR). The in-line inspection process requires a number of 
Pipeline Inspection Gauges (PIGs) to travel through the pipeline in order to complete a full inspection. 
The number of “runs”, and the associated time taken for the work, can vary from pipeline to pipeline. 
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SW Fdr 23 - Tirley to Wormington                         

NW Fdr 25 - Bridge Farm to Mickle trafford                         

SW Fdr 14 - Sapperton to Cirencester                          

NO Fdr 10 - Thrunton to Saltwick                         

SE Fdr 04 - Tixover to Blaby                         

EM Fdr 05  - Roxwell to Luxborough                          

SC Fdr 10 - Bathgate to Penicuik                         

WM Fdr 11 - Samlesbury to Blackrod                         

NO Fdr 12 - Longtown to Bishop Auckland                         

SC Fdr 10 - Aberdeen to Kirriemuir                         

NO Fdr 15 -  Longtown to Plumpton                         

SE Fdr 18 - Shorne to Farningham                         

WM Fdr 23 - Churchover to Honeybourne                         

NO Fdr 6 - Teesside to Cowpen Bewley                         

EA Fdr 7 - Tydd St Giles to Gosberton                         

SC Fdr 10 - Kirriemuir to Bathgath                         
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2.2 Pipeline Work  
 
Pipeline work listed in this table below can include diversions of existing pipelines, facilitation of 
connections to the NTS, and replacement or maintenance of pipeline and associated assets (pipes, 
valves, pig traps etc.) which require some form of pressure restriction or isolation. Some work can be 
performed by restricting the pressure of gas in the pipeline; however some work requires a full shut 
down (often termed “isolation” or “outage”) of a section of the pipeline which would then be reinstated 
back to operational pressures once the work is completed. 
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WS Fdr 02 – Dowlais to Rhigos                         

SC Fdr 11 - St Fergus to Kinknockie                         

NO Fdr 06 - Wolviston to Cowpen Bewley                         

EM Fdr 08 - Theddlethorpe to Hatton                         

EA Fdr 02 – Brisley to Castle Acre             

SW Fdr 14 - Pucklechurch to Seabank                         

NO Fdr 06 - Burton Agnes to Sherburn                         

EA Fdr 03 - Bacton to Roudham Heath                         

NO Fdr 06 – Yarm Trees South to Kirklevington                          

NO Fdr 06 - Cowpen Bewley to Teesside                          

SC Fdr 10 - Boon to Coldstream                         

NW Fdr 21 - Treales to Nateby                         

EA Fdr 4 - Kings Lynn to Saddlebow                         
 

    
Please note: where a pipeline is required to be shut down the specific isolation points may differ from those displayed above. Any parties 
impacted by the works are contacted directly. 

 

 

  = Pressure Restriction    = Pipeline Shutdown    = Provisional period 
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2.3 NTS Compressor Stations 
 

Compressors are used to help move gas around the NTS to where it is needed, maintaining 
pressures required at exit points whilst avoiding over-pressurising pipelines. In order to maintain our 
capability at Compressor Stations, routine maintenance is performed as well as a variety of other 
projects to maintain and improve the fleet. 
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Aberdeen                          

Alrewas                         

Avonbridge East                         

Avonbridge West                         

Aylesbury                         

Bishop Auckland                         

Carnforth                         

Cambridge                          

Chelmsford                          

Churchover                         

Diss                         

Felindre                         

Hatton                         

Huntingdon                         

Kings Lynn                         

Kirriemuir                         

Lockerley                         

Moffat                         

Nether Kellet                         

Peterborough                          

Warrington                          

Wisbech                         

Wooler                         

Wormington                         

 
 

  = Confirmed period    = Provisional period 
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3. Maintenance Affected Exit Points 
 
We aim to minimise the impact of our maintenance on customers through transparency, aligning 
our work with their outages as appropriate and facilitating customer needs for flexibility. 
 
Outages 
Each year we ask when our customers' outages are to enable alignment of works. If your outages 
move, please get in touch as early as possible so that we can consider whether we can also 
realign our works to reduce any impact of these works. Please contact us to advise of any change 
to outage periods via email at NTSaccessplanning@nationalgrid.com. 
 
Where possible, work is co-ordinated with the end user to avoid supply disruption, however in 
certain circumstances it may be necessary to schedule work at a time which may require disrupting 
the supply to an Exit Point whilst the NTS maintenance is undertaken.   
 
Shippers, End-Users and Distribution Networks will be advised, in accordance with the Uniform 
Network Code (UNC) requirements and timescales, of any required disruptions to supply at an Exit 
Point by the issuing of a Maintenance Day(s) to the relevant party. 
 
Maintenance Day notifications have been issued directly to all relevant parties for the work detailed 
in this maintenance programme for the period April to October 2015. Where work has been aligned 
to outages, or there is no anticipated impact for other operational reasons, we have issued Advice 
Notices for your convenience to confirm these arrangements. Should any changes or additions to 
the requested Maintenance Days be required, all relevant parties will be notified in line with the 
timescales detailed in the UNC. 
 
Minor Works Agreement 
We recognise that sometimes standard maintenance approaches may not be optimal for our 
customers. Where this is the case the Minor Works Agreement can enable parties to agree 
different maintenance approaches through a bilateral contract with directly connected customers. 
Customers can pay the incremental costs of working flexibly outside normal working practices 
where we are able to accommodate these requests. For any questions relating to Minor Works 
Agreements, please contact the Business and Operations Planning Team on 01926 655625 or 
email via Transmission.MaintenanceRequests.NTS@nationalgrid.com. 
 

General Queries 
Further information on the maintenance activities undertaken by us is available on our website1. 
 

If you have any queries, questions or feedback regarding the information contained within this 
document, please contact:  
 

NTS Access Planning Team 
National Grid 
Gas System Operation 
National Grid House 
Gallows Hill 
Warwick 
CV34 6DA 
NTSaccessplanning@nationalgrid.com 
Tel: 01926 655958 

 
 

                                                           
1
 http://www2.nationalgrid.com/uk/industry-information/gas-transmission-system-operations/maintenance/  
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